

- **THROUGH OCTOBER 23.**
- RUNWAY 2-20 CLOSED DAILY, SUNDAY THROUGH FRIDAY ONLY, 8:00 PM - 7:00 AM LOCAL* THROUGH OCTOBER 23.
- RUNWAY 20 ILS OUT OF SERVICE DAILY, SUNDAY THROUGH FRIDAY ONLY, 8:00PM - 7:00 AM LOCAL*, THROUGH OCTOBER 23.
- RUNWAY 20 MALSR & RUNWAY 2 PAPI OUT OF SERVICE SEPTEMBER 18 - OCTOBER 23.
- RUNWAY 2 REIL OUT OF SERVICE THROUGH OCTOBER 23.
- ALL TAXIWAY LIGHTS AND SIGNAGE OUT OF SERVICE THROUGH NOVEMBER 1.
- RUNWAY 20 PAPI, RUNWAY 2-20 EDGE LIGHTS & GUIDANCE SIGNS OUT OF SERVICE CONTINUOUS LOCAL SUNDAY THROUGH 7:00AM LOC OCTOBER 23.

*RUNWAY CLOSURE TIMES MAY VARY. C



SLY FROM 8:00PM CAL FRIDAY THROUGH					THIS PLAN SHEET IS INTENDED TO BE VIEWED IN COLOR. THE FOLLOWING COLORS SHOULD BE DISTINGUISHABLE WHEN PRINTED CORRECTLY:							
CHECK NO	TAMS.				RED		BLUE					
	VERIFY SCALES	NO.	DATE	BY	APPR		REVISIONS		ENGINEERING	PUGET SOUND OFFICE 33308 13TH PLACE S., SUITE 2 FEDRAL WAY, WA 98003 - 253.838.2507 OFFICE	DESIGNED BY: GJR	BREM LIGHTIN
	BAR IS ONE INCH ON ORIGINAL DRAWING.										DRAWN BY: EKN	
	0" 1" IF NOT ONE INCH ON THIS SHEET, ADJUST SCALES ACCORDINGLY.									G 253.874.0463 FAX	CHECKED BY: KMA	
									DATE: FEBRUARY 2020	PROJECT NO: 12445.012.01	SCALE: AS NOTED	

PLAN	
SCALE: 1" = 200'	EX-4

TENTATIVE WORK AREA 4 SCHEDULE:

• SEPTEMBER 20 - OCTOBER 23

WORK AREA PHASING LEGEND

WA 4

PHASE AREA

PHASE AREA 4

WORK AREAS TO BE COMPLETED

